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August 8,2002 

Mr. Kevin Shape 
Illinois Commerce Commission 
Director of Processiig 
527 East Capitol Avenue 
SpringGeld, IL 62701 

Re: No. TOO-0050, Staie of Illinois, Department of Transportation v. The Ciry of West 
Chicago and Union Pacific Railroad Co. 

Dear Mr. Shape: 

This refers to the Petition for Amended Order, dated July 26,2002, filed by Union Pacific 
Railroad Company in the above docket. 

In behalf of Respondent City of West Chicago, this is to advise that the completion date 
for the Railroad's portion of the work should be extended for a minimum of 120 days fiom the 
July 26,2002 date of sling in light of the lead times for the traffic signal materials for the project, 
as provided in the associated contract. 

Respectfully submitted, 

CITY OF WEST CHICAGO, ILLINOIS 

By: /cL.-a F. IW c t%L%.&\ 
Thomas F. McFarland, Its Attorney 
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